General Building Schedule of Your New Home

Select Lot & House Plan

Talk with Bank

Obtain Permits from Township

Dig Basement

Building a new home PR Choose
typically takes 4-5 E Bssil(:‘i“gl’ Té-ix;a,
B R RS R R ingle Colors
months from : INSPECTION #1

beginning to end.
Back Fill
Framing

INSPECTION 2 :
Siding

Roof, Windows & Doors

Mechanicals - Plumbing, Electric, Heating &

...........................................................

' INSPECTION #3
Insulate
................ INSPECTION ¢4 Flooring, Cabinets,
Lighting,
Drvwall Appliances, and
Paint
INSPECTION #5 :

...........................................................

Hang Door's - Trim House

Paint. Cabinets. Flooring

Driveway, Grading &
Seeding

.................................................................................................................

.
.................................................................................................................

Punch List - Final Walk-through Settlement

RF/MK MOVE.IN PAT: (Project is subject

Realty Agency, Inc. to delays due to
weather &

Lane Thrush Team . -
inspections)

1137 Kennebec Drive, Chambersburg, PA
Direct 717-709-7070, Office 717-267-0011
lanethrush.com




